

Site Stakeholder Group

May 2022



Safety and Environment

- COVID restrictions now being lifted across Magnox
- Finger injury requiring stitches at Oldbury



No mow may

- Throughout May all of our sites will be taking part in the 'No Mow May' challenge, and so can you at home!
- For the whole month of May the challenge is to not mow or strim your lawns and grassy areas, letting them grow out and flower instead.
- **Why?** Letting flowers bloom on your lawn helps to provide a vital source of nectar for bees and other insects.

Berkeley Update



This years targets

- Retrieve 48.5 ILW and 17 packages in to the store.
- Legacy waste target 34.5m3.
- Seven joint waste management plan shipments.
- Commence active commissioning of R3 containerised waste project.
- Commence active commissioning of R4 sludge cans project (includes argon system commissioning).
- Contract award for blower house decommissioning.

Site Focus – Return to Retrievals

- Vault retrievals due to recommence following pause due to install of plant to use concrete boxes.
- First bin (within a 6m³ concrete box) due to be filled with vault 1 waste this week and encapsulated in MILWEP facility in due course before moving to storage. A first for Magnox!
- Vault 3 waste processing utilising newly installed equipment should commence later this year.
- Shielded area retrievals to restart in the Autumn.

Oldbury Update



This years targets

- High level terminal isolation of main electrical feeds into the south side of site (Turbine Hall and Non-RCA South Side). This requires all the accommodation moves and welfare changes to be complete.
- Demolition of National Grid Connection building and 3 other ancillary buildings.
- Central FED Design for Oldbury Vaults. This is early engineering concept works for future FED retrievals, led by Centre with site input (no physical site works).
- Oldbury Skip characterisation: Complete sampling and laboratory analysis of pond skips by 31/3/23.
- Complete 10 joint waste management plan shipments by 31/3/23.

Waste transfers

- Further intermediate level waste package transfers from Oldbury to Berkeley this week.
- Packages contain : Ionsiv cartridges and filters, miscellaneous contaminated items, sand sludge and resin and miscellaneous activated components.
- In total we are expecting around 45 transfers.
- majority will be consigned between 2023 and 2028.

132kv building

- Previously used for transferring the power generated from the site onto the National Grid.
- East & West fully stripped, hazard reduction progressing.
- Awaiting local planning consent for demolition.
- The relay room has already been de-planted 3300m² of asbestos to clear - Total stripped to date 2902m².
- Both the 132kV Switch House and Diesel Generator House are scheduled for demolition in Mid-August 2022.



Asbestos removal




Ponds



Walk this May

- Health and wellbeing group at both sites encouraging people to get outdoors and 'walk this may'.
- Positive mental health impacts.
- Positive physical health impacts.
- Challenges being set among teams to encourage some healthy competition.

Magnox Socio-economic Scheme 2021/22



NDA Site

- Chapelcross
- Dungeness
- Harwell
- Hinkley Point
- Trawsfynydd
- Wylfa
- Other

- **Budget - £1,020,035**
- **Committed - £1,020,034.03**
- **Unspent - £0.97p!!**



Plus a further £1,264,628 of NDA directly funded projects supported.



Oldbury Site 2021-22

- **Alveston Allotments £104** – First Aid Cabinet
- **Envision Junior Community Apprentice £90,000** over 3 years.
Five schools are involved and they are each supported by mentors from five local businesses. One of the schools, Brimsham Green, is supported by mentors from Magnox.



Berkeley Site 2021-22

- **Dursley C of E Primary School** - £1,000 play equipment
- **Cam Parish Council** - £914 Keeping Cam in Bloom
- **Berkeley Books** - £1,000 Moveable book-shelves
- **SGS College** - £4,500 Radioactivity Teaching Resources
- **1st Wotton-under-Edge Scouts** - £2,323 towards all weather scouting headquarters & outdoor centre
- **Read with Me CIC** - £10,000 part of a £20,000 project of reading support in schools; Co-ordinator role, volunteer training and equipment and reading materials
- **Berkeley Education Swimming Trust** - £10,000 to make health and safety improvements and environmental upgrades. Part of a £50,000 improvement project.



What's new for 2022-23?

- Magnox Soc-ec Funding remains at £1,020,035 with £171,750 multi year funding already committed
- Good Neighbour individual project funding raised to £2,000; however £6,000 allocation per site remains unchanged
- Eirian Vaughan-Lewis will be looking after Good Neighbour applications for Berkeley, Oldbury and Hinkley A
- Applications over £2,000 by Haf Morris
- For further information please go to:

<https://www.gov.uk/government/collections/magnox-working-with-our-communities>

