



Magnox

Magnox Ltd is owned by the Nuclear Decommissioning Authority

Dungeness A Site

Site Stakeholder Group – March 2023

Chris Milne

Site Integration Manager Dungeness A Site



- Since last year's hand injury event the site has carried out the following:
 - taken workforce feedback and improved safety and site communications
 - worked with the Company and Safety Reps to produce and implement a Safety Improvement Plan
- Bird Netting
 - started installation of bird netting to minimise disruption to programmes and our impact during the nesting season
- EA engagement
 - working with the regulator to provide assurances on our management of aqueous waste

Dungeness Sustainability Group

- Car sharing encouraged
- Use of reusable cups being promoted, in advance of Government ban on single-use plastics coming in October
- Laptop/tables – flexible devices with removable keyboard used to cut down on paper usage



Boilers down project – enabling work

- Filling the cooling water culverts, steam tunnels and cable tunnels has started
- First three culverts filled and capped
- Once the tunnels are filled, the turbine hall basement can be infilled (planned for this summer)
- This will create a big laydown area for the boilers and free up part of the site for lay down areas and demolition activities



Boilers down project – enabling work

- Waste facilities moving: existing facilities being demolished and replacements constructed
- ILW facilities area needed as part of the boilers demolition zone
- Construction work for the new facilities has started and should be completed later this year



Key target achieved – wet waste transfer facility

- NDA Group key target met - wet waste transfer facility commissioned
- First MOSAIK container filled with Pathfinder resin
- Facility transfers wet ILW, such as sludge and resins, from DCIC mules into MOSAIK packages
- Waste will be conditioned and transported to Bradwell for interim storage
- Filling has continued and seven of the 18 MOSAIKS have now been filled
- Learning to be shared across the fleet



Asset care update

- 15 work packages will be completed this FY with a forecast spend of £2.7M.
- Upgrades to car park in progress
- Reactor cladding repairs ongoing following storm damage
- 3 new welfare cabins purchased and fitted



Dungeness A applications 2022-23

- **Four successful applications for Dungeness A: £67,600**
- **Turn the Tide Festival** (Dymchurch) – resources for environmental workshop £1,000
- **Light Up New Romney** – lantern-making materials £600
- **Folkestone and Hythe District Council (on behalf of Romney Marsh Partnership Group)** - £30,000 towards the cost of employing a senior specialist for the Partnership year 3.
- **Folkestone & Hythe District Council** – Rural England Prosperity Fund (REPF) Officer (£80,000 over two years including on-costs) year 1 £36,000.



Thank you

- Any questions?

