



Reactor Building Height Reduction Project

James Trott


James.Trott@Costain.com

18th June 2026

Together we
shape, create, deliver





Project Timeline



Update on Works

- Design work continues, prior to presentation with the Regulators – due to complete Summer 2026.
- Site set-up work ongoing, to allow Costain to take over Principal Contractor.
- Survey works ongoing to inform design work.
- Mobilisation of Costain Team largely completed - 88% of value let to date.
- Scaffolding to be erected as part of enabling works prior to main demo.





Social Value

Our Pledge and Updates

Commitment 1 – Creating a Skills Legacy

- Local Apprentice Recruitment – 1 graduate recruited, apprentices due to start in the summer
- Work Placements – being undertaken in July

Commitment 2 – Inspiring Future Careers

A robust and comprehensive STEM engagement volunteer programme which will deliver activities and interventions across the contract team and supply chain – Programmes have commenced, including mock interviews and programmes of work.

Commitment 3 – Supporting Local Jobs

- Local recruitment for Costain and Supply Chain – 9 individuals directly employed by Costain + many more in our supply chain.

Commitment 4 – Supporting Business Growth

- Improving the commercial and financial resilience of local SMEs – Use of local companies, providing work for local companies.



Thank you

costain.com